+ 100% Design Review Complete

+ Pile installation complete

+ Completing sanitary sewer gravity line
feasibility study

+ Continuing demolition of Mall Terrace
Phase 1
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Workers complete site preparation and
begin formwork installation and
underground electrical work.

A site dewatering system will
be installed and 400 cubic
yards of spoils will be
removed from the Pentagon
Reservation.

Wedge 1

"Better the Second Time Around”
+ Roof work approximately 80% complete despite significant rain

+ Approximately 775 displaced tenants reoccupied in Wedge 1

Fire stops are being installed on
the entire E-Ring roof while slate is
currently being Installed on the
north side of the E- Ring between
Corridors 3 and 4.

The 450 remaining tenants of the
4600 originally displaced following
the terrorist attack will be moved in
by the end of January.

For More information on the
Pentagon Renovation Program,
visit our web site.

http://renovation.pentagon.

http://renovation.pen

January 13, 2003

+ 250 cubic yards of concrete placed
for shaft liner

* Intake Shaft formwork continues

* Redesign of Outfall elevation under-
way to reduce cost

H&RP INTAKE/OUTFALL

The openings (bottom) are sluice
gates that control the river water
entering the Intake pipeline. At
center is a heavily reinforced
headwall that separates the water
into two bays enabling
maintenance while maintaining
Heating and Refrigeration Plant
operations.

A worker prepares the pump truck
boom to place concrete using custom
cylindrical formwork sections for the
Screen House shaft liner.

« Core and Shell design work ongoing for
Wedge 2, Phases 3 and 4, completion
scheduled for June 03

+ Revised Tenant Fitout schedule was
issued 12/30/02

* Aring tunnel - Chilled water shutdown
successful

+ Demolition and abatement activities
proceeding

PENTAGON"WEDGES 25

+ Basement Segment 3A- 95% Tenant Fit out drawings under review
+ Tenant G Tenant Fitout drawings received on schedule
+ First section of new Basement slab placed last week
+ Core and Shell utility work continues, including underground and
overhead
plumbing, electrical, chilled water
* Auger pile installation continues
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